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ESTIMATE RUN 07/02/2001

ESTIMATE SUMMARY 11:29:10

CONTID: C13442         ESTIMATE NO: 0002 PROG 1999

PCN: 13442-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

ARKANSAS B TO FOUNTAIN B PERCENT TIME:

PROJECT NO: STA 0961-009                  

ARKANSAS B TO FOUNTAIN B

NAME OF ROAD: SH 96

PROJECT COUNTIES: PUEBLO

CONTRACTOR:

LAFARGE dba WESTERN MOBILE SOUTHERN PAY PERIOD ENDING 06/30/2001 DATE TIME STARTED 05/07/2001

3390 DRENNAN LOOP SOUTH DATE LET 12/14/2000 DATE WORK BEGAN

 DATE AWARDED 12/19/2000 DATE TIME STOPPED 09/20/2001

 DATE CONTRACT EXECUTED 01/29/2001 DATE ACCEPTED 09/20/2001

COLORADO SPRINGS CO 80901     719/543-3823 DATE NOTICE TO PROCEED 05/07/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 721,238.56 PARTICIPATING $ $ 467,598.23

AWARD PROJECT AMT: 710,668.26 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -3,876.64

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

64.04

WORK DAYS

WORK DAYS

82.35%

127,281.45

467,598.23

467,598.23

463,721.59

$

$

$

$

593,957.11

0.00

593,957.11

0.00

593,957.11

-4,497.18

0.00

589,459.93

0.00

AMOUNT DUE 589,459.93 463,721.59

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 463,721.59

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

36.5 TIME ALLOW: 57

ORIG TIME ALLOW: 45
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PCN: 13442-BID    ESTIMATE RUN 07/02/2001

PROJECT: STA 0961-009                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:29:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0005 REMOVAL OF SIDEWALK 246.000

0.000

202-00200  
 

246.000

SY  

20.50000 5,043.00246.000

0.00

0010 REMOVAL OF CURB AND GUTTER 826.000

0.000

202-00203  
 

826.000

LF  

13.50000 11,151.00826.000

0.00

0015 *REMOVAL OF ASPHALT MAT (PLANING) 7,883.000

30,409.000

202-00240  
 

38,292.000

SY  

1.93000 73,903.5638,292.000

58,689.37

0020 ADJUST MANHOLE 30.000

0.000

210-04010  
 

81.000

EACH

210.00000 6,300.0030.000

0.00

0025 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 54.600

116.400

403-00720  
 

178.000

TON 

83.00000 14,193.00171.000

9,661.20

0030 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 0.000

7,263.780

403-33841  
 

7,874.200

TON 

33.80000 245,515.767,263.780

245,515.76

0035 EMULSIFIED ASPHALT (SLOW-SETTING) 0.000

3,266.000

411-10255  
 

3,467.000

GAL 

1.00000 3,266.003,266.000

3,266.00

0040 *CONCRETE SIDEWALK 279.000

0.000

608-00000  
 

279.000

SY  

26.95000 7,519.05279.000

0.00

0045 *CONCRETE CURB RAMP 28.000

0.000

608-00010  
 

28.000

SY  

30.25000 847.0028.000

0.00

0050 *CURB AND GUTTER TYPE 2 (SECTION I-B) 184.000

0.000

609-21010  
 

184.000

LF  

10.95000 2,014.80184.000

0.00

0055 *CURB AND GUTTER TYPE 2 (SECTION II-B) 589.000

0.000

609-21020  
 

589.000

LF  

13.75000 8,098.75589.000

0.00
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PCN: 13442-BID    ESTIMATE RUN 07/02/2001

PROJECT: STA 0961-009                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:29:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0060 *PULL BOX (SPECIAL) (DELETED FOEM 105) 0.000

0.000

613-07000  
 

0.000

EACH

220.00000 0.000.000

0.00

0065 *MOBILIZATION 0.474

0.474

626-00000  
 

1.000

L S 

67,800.00000 64,274.400.948

32,137.20

0070 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 0.000

1,785.000

627-01000  
 

2,522.000

SF  

11.00000 19,635.001,785.000

19,635.00

0075 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

0.000

554.000

627-30325  
 

732.000

SF  

19.80000 10,969.20554.000

10,969.20

0080 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

0.000

3,967.000

627-30330  
 

3,967.000

SF  

8.80000 34,909.603,967.000

34,909.60

0085 *FLAGGING 246.000

757.500

630-00000  
 

1,089.000

HOUR

28.60000 28,700.101,003.500

21,664.50

0090 *TRAFFIC CONTROL SUPERVISOR 14.000

23.000

630-00002  
 

47.000

DAY 

522.00000 19,314.0037.000

12,006.00

0095 *TRAFFIC CONTROL INSPECTION 6.000

12.000

630-00007  
 

24.000

DAY 

33.00000 594.0018.000

396.00

0100 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 0.500

3.000

630-80336  
 

7.000

EACH

110.00000 385.003.500

330.00

0105 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 10.500

19.500

630-80341  
 

70.000

EACH

44.00000 1,320.0030.000

858.00

0110 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 23.500

9.000

630-80342  
 

65.000

EACH

49.50000 1,608.7532.500

445.50
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PCN: 13442-BID    ESTIMATE RUN 07/02/2001

PROJECT: STA 0961-009                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:29:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0115 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 2.000

0.000

630-80343  
 

4.000

EACH

38.50000 77.002.000

0.00

0120 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) (DELETED FORM 
105)

0.000

0.000

630-80344  
 

0.000

SF  

33.00000 0.000.000

0.00

0125 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

1.000

0.000

630-80358  
 

2.000

EACH

660.00000 660.001.000

0.00

0130 *TRAFFIC CONE 250.000

0.000

630-80380  
 

500.000

EACH

8.80000 2,200.00250.000

0.00

0135 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

32,809.000

F A 

1.00000 0.000.000

0.00

0140 F/A ASPHALT PAVEMENT INCENTIVE (SMOOTHNESS) 0.000

0.000

700-70012  
 

1,140.000

F A 

1.00000 0.000.000

0.00

0145 F/A ON-THE-JOB TRAINEE (DELETED FORM 105) 0.000

0.000

700-70020  
 

0.000

EACH

1.00000 0.000.000

0.00

0150 F/A OJT PILOT (DELETED FORM 105) 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0155 F/A QUALITY INCENTIVE PAYMENT 0.000

0.000

700-70025  
 

7,841.600

F A 

1.00000 0.000.000

0.00

0160 F/A ESB PROGRAM (DELETED FORM 105) 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0180 *DRUM CHANNELIZING DEVICE (MCR LINE #1) 0.000

7.500

630-80360  
 

15.000

EACH

33.00000 247.507.500

247.50
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PCN: 13442-BID    ESTIMATE RUN 07/02/2001

PROJECT: STA 0961-009                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:29:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0185 FURNISH HBP (MCR LINE #3) 322.420

0.000

403-09500  
 

322.420

TON 

22.00000 7,093.24322.420

0.00

0190 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) (MCR LINE
#4)

0.000

1,804.000

627-01000  
 

2,602.000

SF  

9.35000 16,867.401,804.000

16,867.40

0195 MEDIAN COVER MATL (BITUM) INSTALL MEDIAN COVER 
MATERIAL (BITUMINOUS) (CMO #5)

0.000

0.000

610-00040  
 

104.140

TON 

120.00000 0.000.000

0.00

0200 ADDED ITEM (HOUR)/ LIGHTING FOR NIGHT WORK (CMO #5) 
(DELETED FORM 105)

0.000

0.000

900-00010  
 

0.000

HOUR

46.25000 0.000.000

0.00

0205 ADDED ITEM (DAY)/ TRAFFIC CONTROL (CMO #5) 0.000

0.000

900-00005  
 

3.000

DAY 

1,150.00000 0.000.000

0.00

CAT 586,707.11467,598.23713,988.56CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING 

0165 FIELD OFFICE (CLASS 1) (DELETED FORM 105) 0.000

0.000

620-00001  
 

0.000

EACH

5,525.00000 0.000.000

0.00

0170 FIELD LABORATORY (CLASS 1) 1.000

0.000

620-00011  
 

1.000

EACH

7,000.00000 7,000.001.000

0.00

0175 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

250.00000 250.001.000

0.00

CAT 7,250.000.007,250.00CURRENT AMT0400 $ $ $

$ 593,957.11467,598.23$721,238.56$CURRENT AMTPROJECT TOTAL


